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ESTIMATE RUN 07/02/2010

ESTIMATE SUMMARY 11:34:21

CONTID: C17109         ESTIMATE NO: 0006 PROG 2005

PCN: 17109-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70B-CLIFTON PARKING LOT BEAU PERCENT TIME:

PROJECT NO: STE0063-030                   

I-70B-CLIFTON PARKING LOT BEAU

NAME OF ROAD: 070B

PROJECT COUNTIES: MESA

CONTRACTOR:

OLDCASTLE SW GROUP, INC. dba UNITED COMPANIES OF MESA COUNTY PAY PERIOD ENDING 06/24/2010 DATE TIME STARTED 09/21/2009

2273 RIVER ROAD DATE LET 08/13/2009 DATE WORK BEGAN 09/21/2009

 DATE AWARDED 08/24/2009 DATE TIME STOPPED 04/19/2010

 DATE CONTRACT EXECUTED 09/14/2009 DATE ACCEPTED 04/19/2010

GRAND JUNCTION CO 81505     970/243-4900 DATE NOTICE TO PROCEED 09/21/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 920,139.94 PARTICIPATING $ $ 12,254.62

AWARD PROJECT AMT: 862,228.05 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

100.00%

0.00

12,254.62

12,254.62

12,254.62

$

$

$

$

920,139.94

0.00

920,139.94

0.00

920,139.94

-12,933.42

0.00

907,206.52

0.00

AMOUNT DUE 907,206.52 12,254.62

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 12,254.62

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

60.0 TIME ALLOW: 60

ORIG TIME ALLOW: 45
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PCN: 17109-BID    ESTIMATE RUN 07/02/2010

PROJECT: STE0063-030                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:34:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

2,000.00000 2,000.001.000

0.00

0010 *REMOVAL OF ASPHALT MAT 3,433.000

0.000

202-00220  
 

3,433.000

SY  

3.35000 11,500.553,433.000

0.00

0015 REMOVAL OF LIGHT STANDARD 4.000

0.000

202-00700  
 

4.000

EACH

276.50000 1,106.004.000

0.00

0020 REMOVAL OF FENCE 405.000

0.000

202-01000  
 

405.000

LF  

2.35000 951.75405.000

0.00

0025 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,177.000

0.000

203-00060  
 

1,177.000

CY  

12.00000 14,124.001,177.000

0.00

0030 BLADING 13.500

0.000

203-01500  
 

13.500

HOUR

124.50000 1,680.7513.500

0.00

0035 POTHOLING 5.000

0.000

203-01597  
 

5.000

HOUR

128.50000 642.505.000

0.00

0040 EROSION LOG (12 INCH) 280.000

0.000

208-00002  
 

280.000

LF  

17.00000 4,760.00280.000

0.00

0045 CONCRETE WASHOUT STRUCTURE 1.000

0.000

208-00045  
 

1.000

EACH

403.50000 403.501.000

0.00

0050 STORM DRAIN INLET PROTECTION DELETED BY 105 0.000

0.000

208-00050  
 

0.000

EACH

285.00000 0.000.000

0.00

0055 STABILIZED CONSTRUCTION ENTRANCE DELETED BY 105 0.000

0.000

208-00070  
 

0.000

EACH

1,194.00000 0.000.000

0.00
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PCN: 17109-BID    ESTIMATE RUN 07/02/2010

PROJECT: STE0063-030                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:34:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EROSION CONTROL SUPERVISOR 86.000

0.000

208-00206  
 

86.000

DAY 

9.95000 855.7086.000

0.00

0065 *SEEDING (NATIVE) 0.810

0.000

212-00006  
 

0.810

ACRE

1,443.00000 1,168.830.810

0.00

0070 *SOIL CONDITIONING 0.810

0.000

212-00032  
 

0.810

ACRE

5,295.00000 4,288.950.810

0.00

0075 *MULCHING (WEED FREE STRAW) 0.000

0.000

213-00004  
 

0.000

ACRE

1,443.00000 0.000.000

0.00

0080 *MULCH TACKIFIER 162.000

0.000

213-00061  
 

162.000

LB  

1.65000 267.30162.000

0.00

0085 *INORGANIC MULCH 212.000

0.000

213-00065  
 

212.000

CY  

91.00000 19,292.00212.000

0.00

0090 *LANDSCAPE WEED BARRIER FABRIC 6,187.000

0.000

213-00070  
 

6,187.000

SY  

1.00000 6,187.006,187.000

0.00

0095 *METAL LANDSCAPE BORDER (3/16 X 5-1/2 INCH) 1,126.000

0.000

213-00462  
 

1,126.000

LF  

5.25000 5,911.501,126.000

0.00

0100 *LANDSCAPE BOULDER 16.000

0.000

213-00700  
 

16.000

EACH

83.00000 1,328.0016.000

0.00

0105 *DECIDUOUS TREE (1.5 INCH CALIPER) 17.000

0.000

214-00215  
 

17.000

EACH

260.50000 4,428.5017.000

0.00

0110 *DECIDUOUS TREE (2 INCH CALIPER) 39.000

0.000

214-00220  
 

39.000

EACH

320.00000 12,480.0039.000

0.00
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PCN: 17109-BID    ESTIMATE RUN 07/02/2010

PROJECT: STE0063-030                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:34:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 148.000

0.000

214-00350  
 

148.000

EACH

42.00000 6,216.00148.000

0.00

0120 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 30.000

0.000

214-00506  
 

30.000

EACH

330.00000 9,900.0030.000

0.00

0125 *EVERGREEN SHRUB (5 GALLON CONTAINER) 47.000

0.000

214-00650  
 

47.000

EACH

44.00000 2,068.0047.000

0.00

0130 *PERENNIALS (1 GALLON CONTAINER) 617.000

0.000

214-00910  
 

617.000

EACH

12.00000 7,404.00617.000

0.00

0135 *PERENNIALS (5 GALLON CONTAINER) 133.000

0.000

214-00950  
 

133.000

EACH

42.00000 5,586.00133.000

0.00

0140 AGGREGATE BASE COURSE (CLASS 1) DELETED BY 105 0.000

0.000

304-01000  
 

0.000

TON 

18.00000 0.000.000

0.00

0145 AGGREGATE BASE COURSE (CLASS 6) 3,391.840

0.000

304-06000  
 

3,391.840

TON 

15.00000 50,877.603,391.840

0.00

0150 *AGGREGATE BASE COURSE (SPECIAL) 337.050

0.000

304-09014  
 

337.050

TON 

28.00000 9,437.40337.050

0.00

0155 *RECONDITIONING 8,478.000

0.000

306-01000  
 

8,478.000

SY  

4.15000 35,183.708,478.000

0.00

0160 HOT MIX ASPHALT (GRADING SX) (75) 2,147.440

0.000

403-34701  
 

2,147.440

TON 

59.00000 126,698.962,147.440

0.00

0165 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-22) 124.480

0.000

411-03354  
 

124.480

TON 

405.00000 50,414.40124.480

0.00
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PCN: 17109-BID    ESTIMATE RUN 07/02/2010

PROJECT: STE0063-030                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:34:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 EMULSIFIED ASPHALT (SLOW-SETTING) 206.650

0.000

411-10255  
 

206.650

GAL 

1.00000 206.65206.650

0.00

0175 *MASONRY LANDSCAPE WALL (DRY STACK) 4,869.000

0.000

504-08255  
 

4,869.000

SF  

27.50000 133,897.504,869.000

0.00

0180 *24 INCH REINFORCED CONCRETE PIPE 0.000

40.000

603-01240  
 

40.000

LF  

80.00000 3,200.0040.000

3,200.00

0185 *24 INCH REINFORCED CONCRETE END SECTION 0.000

1.000

603-05024  
 

1.000

EACH

856.50000 856.501.000

856.50

0190 *12 INCH CORRUGATED STEEL PIPE 116.000

0.000

603-10120  
 

116.000

LF  

39.00000 4,524.00116.000

0.00

0195 *24 INCH CORRUGATED STEEL PIPE DELETED BY 105 0.000

0.000

603-10240  
 

0.000

LF  

59.00000 0.000.000

0.00

0200 *15 INCH PLASTIC PIPE 37.000

0.000

603-50015  
 

37.000

LF  

41.00000 1,517.0037.000

0.00

0205 *24 INCH PLASTIC PIPE 49.000

0.000

603-50024  
 

49.000

LF  

60.00000 2,940.0049.000

0.00

0210 *INLET TYPE C (5 FOOT) 2.000

1.000

604-00305  
 

3.000

EACH

3,227.00000 9,681.003.000

3,227.00

0215 *INLET TYPE C (10 FOOT) 1.000

0.000

604-00310  
 

1.000

EACH

5,073.00000 5,073.001.000

0.00

0220 *INLET TYPE R  L 5 (5 FOOT) 2.000

0.000

604-19105  
 

2.000

EACH

6,046.00000 12,092.002.000

0.00
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PCN: 17109-BID    ESTIMATE RUN 07/02/2010

PROJECT: STE0063-030                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:34:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *MANHOLE SLAB BASE (5 FOOT) 1.000

0.000

604-30005  
 

1.000

EACH

2,750.00000 2,750.001.000

0.00

0230 FENCE (SPECIAL) 787.000

0.000

607-11530  
 

787.000

LF  

25.00000 19,675.00787.000

0.00

0235 *CONCRETE SIDEWALK 470.000

0.000

608-00000  
 

470.000

SY  

27.00000 12,690.00470.000

0.00

0240 *CONCRETE CURB RAMP 49.000

0.000

608-00010  
 

49.000

SY  

75.00000 3,675.0049.000

0.00

0245 *SIDEWALK DRAIN 1.000

0.000

608-10010  
 

1.000

EACH

1,771.00000 1,771.001.000

0.00

0250 *CURB AND GUTTER TYPE 2 (SECTION I-B) 4,401.000

0.000

609-21010  
 

4,401.000

LF  

9.95000 43,789.954,401.000

0.00

0255 *CURB AND GUTTER TYPE 2 (SECTION II-B) 340.000

0.000

609-21020  
 

340.000

LF  

11.00000 3,740.00340.000

0.00

0260 *GUTTER TYPE 2 (3 FOOT) 564.000

0.000

609-24003  
 

564.000

LF  

19.00000 10,716.00564.000

0.00

0265 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 4,294.000

0.000

610-00020  
 

4,294.000

SF  

4.40000 18,893.604,294.000

0.00

0270 *DELINEATOR (TYPE I) 3.000

0.000

612-00001  
 

3.000

EACH

28.00000 84.003.000

0.00

0275 *DELINEATOR (TYPE II) 3.000

0.000

612-00002  
 

3.000

EACH

33.00000 99.003.000

0.00
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PCN: 17109-BID    ESTIMATE RUN 07/02/2010

PROJECT: STE0063-030                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:34:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *2 INCH ELECTRICAL CONDUIT 2,875.000

0.000

613-00200  
 

2,875.000

LF  

6.55000 18,831.252,875.000

0.00

0285 *LIGHT STANDARD AND LUMINAIRE (PEDESTRIAN) 21.000

0.000

613-30005  
 

21.000

EACH

1,562.00000 32,802.0021.000

0.00

0290 *LIGHT STANDARD FOUNDATION 21.000

0.000

613-40010  
 

21.000

EACH

563.50000 11,833.5021.000

0.00

0295 *LIGHTING CONTROL CENTER 2.000

0.000

613-50100  
 

2.000

EACH

3,302.00000 6,604.002.000

0.00

0300 *SIGN PANEL (CLASS I) 16.000

0.000

614-00011  
 

16.000

SF  

17.00000 272.0016.000

0.00

0305 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST & 
SLIPBASE 

1.000

0.000

614-01573  
 

1.000

EACH

304.00000 304.001.000

0.00

0310 *CONNECT TO EXISTING WATERLINE 1.000

0.000

619-00007  
 

1.000

EACH

1,326.00000 1,326.001.000

0.00

0315 *BOLLARD 13.000

0.000

622-00270  
 

13.000

EACH

199.00000 2,587.0013.000

0.00

0320 *MASTER CONTROLLER 2.000

0.000

623-08200  
 

2.000

EACH

4,707.00000 9,414.002.000

0.00

0325 *IRRIGATION ASSEMBLY 25.000

0.000

623-09905  
 

25.000

EACH

1,192.00000 29,800.0025.000

0.00

0330 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

7,221.00000 7,221.001.000

0.00
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PCN: 17109-BID    ESTIMATE RUN 07/02/2010

PROJECT: STE0063-030                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:34:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

10,000.00000 10,000.001.000

0.00

0340 PUBLIC INFORMATION SERVICES 1.000

0.000

626-01000  
 

1.000

L S 

500.00000 500.001.000

0.00

0345 *PAVEMENT MARKING PAINT 17.000

0.000

627-00001  
 

17.000

GAL 

95.00000 1,615.0017.000

0.00

0350 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 112.000

0.000

627-30405  
 

112.000

SF  

18.00000 2,016.00112.000

0.00

0355 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

160.000

0.000

627-30410  
 

160.000

SF  

11.00000 1,760.00160.000

0.00

0360 *FLAGGING 962.750

0.000

630-00000  
 

962.750

HOUR

23.00000 22,143.25962.750

0.00

0365 *TRAFFIC CONTROL INSPECTION 39.000

0.000

630-00007  
 

39.000

DAY 

99.00000 3,861.0039.000

0.00

0370 *TRAFFIC CONTROL MANAGEMENT 60.000

0.000

630-00012  
 

60.000

DAY 

497.50000 29,850.0060.000

0.00

0375 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 3.000

0.000

630-80336  
 

3.000

EACH

221.00000 663.003.000

0.00

0380 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) DELETED BY 
105

0.000

0.000

630-80341  
 

0.000

EACH

33.00000 0.000.000

0.00

0385 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 27.000

0.000

630-80342  
 

27.000

EACH

39.00000 1,053.0027.000

0.00
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PCN: 17109-BID    ESTIMATE RUN 07/02/2010

PROJECT: STE0063-030                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:34:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000

0.000

630-80343  
 

4.000

EACH

44.00000 176.004.000

0.00

0395 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

1.000

0.000

630-80358  
 

1.000

EACH

1,105.00000 1,105.001.000

0.00

0400 *DRUM CHANNELIZING DEVICE 29.000

0.000

630-80360  
 

29.000

EACH

17.00000 493.0029.000

0.00

0405 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 3.000

0.000

630-80363  
 

3.000

EACH

17.00000 51.003.000

0.00

0410 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 
DELETED BT 105

0.000

0.000

630-80364  
 

0.000

EACH

17.00000 0.000.000

0.00

0415 CONCRETE BARRIER (TEMPORARY) DELETED BY 105 0.000

0.000

630-80370  
 

0.000

LF  

100.50000 0.000.000

0.00

0420 CHANNELIZING DEVICE (SPECIAL) 65.000

0.000

630-80390  
 

65.000

EACH

11.00000 715.0065.000

0.00

0425 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0430 F/A PARTNERING DELETED BY 105 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0435 F/A FUEL COST ADJUSTMENT 2,251.900

0.000

700-70016  
 

2,251.900

F A 

1.00000 2,251.902,251.900

0.00

0440 F/A ASPHALT CEMENT COST ADJUSTMENT 9,229.550

0.000

700-70019  
 

9,229.550

F A 

1.00000 9,229.559,229.550

0.00
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PCN: 17109-BID    ESTIMATE RUN 07/02/2010

PROJECT: STE0063-030                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:34:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 F/A ON-THE-JOB TRAINEE DELETED  BY 105 0.000

0.000

700-70021  
 

0.000

HOUR

1.00000 0.000.000

0.00

0450 F/A OJT COLORADO TRAINING PROGRAM DELETED BY 105 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0455 F/A QUALITY INCENTIVE PAYMENT 1,093.520

0.000

700-70025  
 

1,093.520

F A 

1.00000 1,093.521,093.520

0.00

0460 F/A ESB PROGRAM DELETED BY 105 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0480 ADDED ITEM (FOOT)/ 603-01180 REINFORCED CONCRETE PIPE 
18 INCH

56.000

0.000

900-00012  
 

56.000

LF  

75.00000 4,200.0056.000

0.00

0485 ADDED ITEM (FOOT)/ 603-10180 CORRUGATED STEEL PIPE 18 
INCH

16.000

0.000

900-00012  
 

16.000

LF  

51.00000 816.0016.000

0.00

0490 ADDED ITEM (CUBIC YARD)/ 206-00065 STRUCTURE BACKFILL 
(FLOW FILL)

8.620

30.000

900-00004  
 

38.620

CY  

153.36000 5,922.7638.620

4,600.80

0495 ADDED ITEM (HOUR)/ 625-00001 CONSTRUCTION SURVEYING 
(HOURLY)

12.500

0.000

900-00010  
 

12.500

HOUR

103.00000 1,287.5012.500

0.00

0500 PORTABLE MESSAGE SIGN PANEL 13.000

0.000

630-80359  
 

13.000

DAY 

100.00000 1,300.0013.000

0.00

0505 RESET GROUND SIGN 5.000

0.000

210-00810  
 

5.000

EACH

300.00000 1,500.005.000

0.00

0510 ADDED ITEM (EACH)/ RESET P BASE 3.000

0.000

900-00007  
 

3.000

EACH

200.00000 600.003.000

0.00
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PCN: 17109-BID    ESTIMATE RUN 07/02/2010

PROJECT: STE0063-030                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:34:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0515 AGGREGATE BASE COURSE (CLASS 3) 224.820

0.000

304-03000  
 

224.820

TON 

15.00000 3,372.30224.820

0.00

0520 ADDED ITEM (FOOT)/ 24" HDPE FLARED END SECTION 0.000

1.000

900-00012  
 

1.000

LF  

370.32000 370.321.000

370.32

CAT 917,973.9412,254.62917,973.94CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0465 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

0470 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

0475 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

166.00000 166.001.000

0.00

CAT 2,166.000.002,166.00CURRENT AMT0400 $ $ $

$ 920,139.9412,254.62$920,139.94$CURRENT AMTPROJECT TOTAL


